

RESOLUTION NO. 2025-61

A RESOLUTION AUTHORIZING THE GENERAL MANAGER TO EXECUTE ADDITIONAL CHANGE ORDERS WITH PACIFIC TRENCHLESS, INC. IN AN AMOUNT NOT TO EXCEED \$766,722 (TOTAL OF \$1,166,722 IN CHANGE ORDERS) FOR CONSTRUCTION OF ADDITIONAL SEWER REHABILITATION UNDER THE SANTA RITA AND GUADALUPE SEWER REPLACEMENT PROJECT (PROJECT #23-01)

-oOo-

WHEREAS, the construction of the Santa Rita and Guadalupe Sewer Main Replacement Project is underway and progressing smoothly; and

WHEREAS, Pacific Trenchless, Inc. was the lowest bidder for the Santa Rita and Guadalupe Sewer Replacement Project; and

WHEREAS, Pacific Trenchless, Inc. has provided quotes for additional out of scope pipe rehabilitation work that is less than the original unit cost bid included in the original project;

WHEREAS, Pacific Trenchless, Inc. has provided quotes for additional out of scope pipe rehabilitation work on Dolores Street that is 25 feet deep, in backyard easements, and involves significant complexity and difficulty;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Carmel Area Wastewater District that it does hereby authorize the General Manager to approve additional change orders for extra pipe bursting work at Crossroads Boulevard and Dolores Street with a not to exceed amount of \$766,722, with Pacific Trenchless Inc.

The Board of Directors further finds that approval of additional change orders with Pacific Trenchless, Inc. furthers the mission of the District to protect, staff, the public and the environment.

PASSED AND ADOPTED at a regular meeting of the Board of Directors of the Carmel Area Wastewater District duly held on October 30, 2025, by the following vote:

AYES: BOARD MEMBERS: BOARD MEMBERS: PRESIDENT WHITE,
DIRECTORS: COLE, SIEGFRIED, WEILAND
NOES: BOARD MEMBERS:
ABSENT: BOARD MEMBERS: DIRECTOR URQUHART
ABSTAIN: BOARD MEMBERS:



Ken White, President of the Board

ATTEST:



Domine Barringer, Board Clerk